TCS CORPORATE WEBSITE

Test Summary — 2026-11-08-automated

Role / audience	Quality assurance — QA lead, testers, release lead
Version	1.0
Status	Draft for review
Owner	QA Lead (proposed)
Last validated	2026-11-13
Documents	1
Classification	INTERNAL — classification to be confirmed

Generated from the Markdown sources of docs/handover (branch migrated-page-content-edam); do not edit this PDF.

Contents

Test Summary — 2026-11-08-automated
- Scope of this cycle
- Results
- Commands
- Publishing
- Screenshots
- Known limitations
- Open items
- Change history

Test Summary — 2026-11-08-automated

Attribute	Value
Document ID	QA-EX-001
Audience	QA lead, testers, release lead
Purpose	Results of the automated test cycle of the documentation program
Scope	—
Prerequisites	—
Owner	QA Lead (proposed)
Approver	Product Owner (to be confirmed)
Version	1.0
Status	Draft for review
Last updated	13 November 2026
Last validated	13 November 2026
Source files	—
Related documents	—
Related AEM paths	—

1. Scope of this cycle

Automated checks only, run by the documentation program on 13 November 2026: the 200 published reference pages of /design-block-master/en (block library 179, curated design pages 20) at 375, 768, 1024 and 1440 px in Chromium; unit tests; lint; publishing of the three roots. Manual, cross-browser, screen reader, performance and authoring tests were not run.

2. Results

Measure	Value
Block test cases	473
Passed	23
Failed	29
Blocked	12
Requires Manual Validation	32
Not Run	377
Curated page cases passed / failed	1 / 19
Reference pages with horizontal overflow	5
Defects recorded	17

3. Commands

Command	Result
`npm run lint`	Passed (exit 0) on feature/keyword-action (PR #218)

Command	Result
`npm test`	394 of 396 passed, 2 failed: the 2 Form Variations motion tests (failing on main since the model change of 27 October)
`npm run build:json`	Passed; the Keywords field description of PR #218 committed
`npm run build:docs`	Passed; no change to the committed files
`node docs/handover/knowledge-base/validate-knowledge-base.mjs`	Passed (34 pages, nothing missing or failing)
`node capture.mjs (documentation program)`	8 November 2026: Completed: 200 pages, 800 screenshots
`node analyze-links.mjs (documentation program)`	8 November 2026: Completed for the three roots
`perf.mjs (documentation program)`	8 November 2026: Before PR #203: index done after 18.4 s (24 requests, 1.37 MB); after: 2.9 s (9 parallel requests, 0.87 MB) on /language-masters/en, 1.1 s (1 request) on /design-block-master/en

4. Publishing

Root	Paths	Published	Indexed	Not published
/design-block-master/en	345	344	335	/design-block-master/en/error-pages/404 (the root has no error pages)
/language-master/en	3567	3566	3557	—
/language-masters/en	8442	8317	8317	125 pages: see consolidated/reports/NOT-PUBLISHED-LANGUAGE-MASTERS-2026-11-08.csv on the delivery branch

5. Screenshots

No screenshot belongs to this document (it describes code, configuration or process). Evidence screenshots are listed in the screenshot register.

6. Known limitations

- None recorded for this document.

7. Open items

- None.

8. Change history

Version	Date	Author	Change
1.0	13 November 2026	Delivery team (documentation program)	First version of the role-specific documentation (master documentation prompt), generated from the repository and the published reference pages