TCS CORPORATE WEBSITE

Test Plan

Role / audience	Quality assurance — QA lead, testers, release lead
Version	1.0
Status	Draft for review
Owner	QA Lead (proposed)
Last validated	2026-11-13
Documents	1
Classification	INTERNAL — classification to be confirmed

Generated from the Markdown sources of docs/handover (branch migrated-page-content-edam); do not edit this PDF.

Contents

Master Test Plan
- Plan
- Screenshots
- Known limitations
- Open items
- Change history

Master Test Plan

Attribute	Value
Document ID	QA-001
Audience	QA lead, testers, release lead
Purpose	The test plan of the site
Scope	—
Prerequisites	—
Owner	QA Lead (proposed)
Approver	Product Owner (to be confirmed)
Version	1.0
Status	Draft for review
Last updated	13 November 2026
Last validated	13 November 2026
Source files	—
Related documents	—
Related AEM paths	—

1. Plan

Phase	Content	Owner (proposed)	Status
1 Smoke	Reference pages and roots	QA Lead	Executed (automated)
2 Component	Test cases per block	Testers	Not Run
3 Authoring	Universal Editor	Content Lead	Blocked
4 Accessibility	WCAG 2.1 AA	Accessibility tester	Partially
5 Performance	PageSpeed / CWV	Technical Lead	Not Run
6 Cross-browser	Browsers and devices	Testers	Not Run
7 Migration	8,432 pages, redirects, Dynamic Media	Migration team	In progress
8 Regression and release	npm test, release checklist	Release Lead	Partially

Schedule and pass thresholds: TO BE CONFIRMED BY QA GOVERNANCE.

2. Screenshots

No screenshot belongs to this document (it describes code, configuration or process). Evidence screenshots are listed in the screenshot register.

3. Known limitations

- None recorded for this document.

4. Open items

- None.

5. Change history

Version	Date	Author	Change
1.0	13 November 2026	Delivery team (documentation program)	First version of the role-specific documentation (master documentation prompt), generated from the repository and the published reference pages